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Item No: 81 

To: Mayor Warren Kusumoto & Members of the City Council 

Via: Gregory D. Korduner, Interim City Manager 

From: 

Subject: 

David L. Hunt, City Engineer 
Steven A. Mendoza, Director of Community Development 

Authorization of Extra Work for Commercial Street Improvement 
Project (CIP No. 12/13·06) 

Summary: The bid amount for the Commercial Street Improvement Project 
, ($510,457.80) came in under budget. Therefore, Orange County Transportation 
Authority (OCTA) is allowing the City to spend up to the funding limit of $600,000 on 
street related items which include extensions of street rehabilitation limits, replacement; 
of sidewalks, ADA ramps, driveway apron and curb and gutters. 

Recommendation: Authorize City staff to add extra construction work using the 
competive bid unit prices from the contractor for this project up to the funding limit of 

j $600,000, including all contingencies. Extra work will consist of additional street 
'rehabilitation, replacing of sidewalks, Americans with Disabilities Act (ADA) ramps,! 
driveway apron and curb and gutters. 

Background 

On May 20,2013, the City Council awarded the bid for Commercial Street Improvement 
Project (CIP No. 12/13-06) to Sequel Contractors in the amount of $510,457.80 and 
authorized the City Engineer to execute change orders, if necessary, in an amount not 
to exceed the contingency reserve of $51,046.00. This is 10% of the original contract 
amount, for a total cost not to exceed $561,503.80. 

This project is to resurface the following four streets: 

• Cerritos Avenue between Bloomfield Street and Santa Clara Street 
• Los Vaqueros Circle 
• Southern section of Humbolt Street 
• Reagan Street between Briggeman Drive and Catalina Street 



The streets within the project limits will be ground and resurfaced with 2-inch thick 
Asphalt Rubber Hot Mix (ARHM), or removed and replaced with either Asphalt Concrete 
(AC) over Aggregate Base (AB) or Joint Plain Cement Concrete (JPCC). Visible cracks 
will be filled with rubberized crack filling material. All manhole, water valve, anode and 
monitoring well covers within the project limits will be adjusted to grade. Existing curbs 
and driveways will be protected in place within the limits of the project. This project will 
also reinstall traffic striping, pavement markers, signing and install loop detectors at 
signalized intersections. 

Discussion 

Since the bid for this project came in under budget, OCTA is allowing the City to spend 
up to the funding limit of $600,000 on street related items which includes additional 
street rehabilitation, replacement of sidewalks, ADA ramps, driveway apron and curb 
and gutters. 

Fiscal Impact 

The Fiscal Year 2012-13 budget included funding for this project of $318,000 from 
State-Local Partnership Program (SLPP) Formula Grant which was derived from 
Proposition 1 B Funds, and $318,000 matching funds required by the grant from the 
OCTA Measure M2 Fair Share Funds. It is requested that these funds be carried over 
and re-appropriated in the Fiscal Year 2013-14 budget. The breakdown is $600,000 for 
construction and $36,000 for construction management and inspection. 
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